Riverbend Park — Renovation Update

FRRPD Board Meeting — August 28, 2018



Agenda

= Phase 1 Update and Schedule

= Review Options for Riverbend Park

Insurance Reimbursement Funding

= FRRPD 2020 Master Plan Update




Phase 1 Update and Schedule

Sod at soccer fields to finish on August 30t".

Core Park Area - south of soccer fields:
= New main line installation
= Removing old turf
= Import top soil
= Grading for mow curb

Well is fixed and running — installed higher capacity pump

Change Order in progress to add grading and chip seal for;
= Parking lot expansion at soccer fields
= Salmon Run Road

Construction scheduled to be complete by mid November 2018




Summary of Total Available Funds and Expenditures

$5,519,491.76 Preliminary Agreement for Insurance Disbursement
$23,653.00 FEMA Clean Up Day Reimbursement
$(746,427.80) Permits, Construction Docs, Bid, Admin - mostly paid by insurance

$(2,919,926.00) Phase 1 Contract with Franklin Construction (minus vandal expenses shown below)

$(230,000.00) Miscellaneous Insurance Under Review; vandalism, well, security, Cal Water, generator

$1,645,984.70 Remainder for Water Play Area, Parking Lot, Amphitheatre, South Trails, etc.

$160,441.26 On-Going Insurance Claim for Vandalism Repairs and Security

$1,806,425.96 Potential Total Counting Vandalism Claim




Expenditure
Options

Approved at Last Board Meeting

= Salmon Run Road and

= Parking Lot at Soccer Fields

Smaller Water Play Area

Reduced size and cost by 40%

Estimated Insurance Contribution

$220,000

(This is what a small facility would cost.)

Potential Private Funding

FRRPD Contribution $500,000

Revenue Generation for Party Rentals
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Amphitheater

= Reduced size and cost

= Still works well for weddings
and concerts

= Revenue Generation

CARD income from
Rose Garden venueis
$125,000 [ year

Friday/Sunday: $1,400

Saturday: $2,400
(Increased by $400 as of
July 1, 2018)
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Expenditure Options Summary

Pending Change Orders Approved by Board

$208,000  Parking Lot at Soccer Fields — Chip Seal with Striping
$302,000  Salmon Run Road — Chip Seal with Striping

Primary ltems to Add

$500,000  Water Play Complex;
Potential $250,000 from insurance and private funding to total $750,000
$410,000  Amphitheatre (phase 1) — potential for private funding

$150,000  FRRPD Administration

$35,000 Miscellaneous re-finishing; entry arch(s) paint, entry road rail, entry landscape
$10,000 Utility Area Fence —taller and more secure

$8,500 Flagpole — antitheft hoist system

$5,000 Interpretive Panel at Railyard Plaza

$1,618,500 Preliminary Total



Phase 2 Insurance Repairs and Private Funding

Phase 2 Insurance Repairs ltems to Consider for Private Funding
= Boat Launch Dock = Teen Boulder Climber
= Beach = Adventure Play Area

= Par Course (exercise equipment) = Bears Refurbishing

* Fish Cleaning Station = Bio Char for Rest of Landscape
= Spray Park

= Amphitheatre

Quotes Needed for Reimbursement

= Tough Sheds
= Dog Park
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FRRPD 2020 Master Plan Update

= 2017 updates on hold after spillway incident

= Changes from previous FRRPD manager to be reviewed and updated

= Meet with Randy Murphy and staff to discuss update of priorities

= Return to Board with Recommendations
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